

Department of Education  
 BUREAU OF LEARNING RESOURCES  
 PROJECT: FY 2019 Provision of Tools and Equipment for TVL Programs of TVL SHS

Lot No. 7 Agricultural Machines  
 No. of Recipient Senior High Schools: 316  
 No. of Packages: 417  
 CONTRACT COMPLETION PERIOD: 200 CALENDAR DAYS

**CONTRACT IMPLEMENTATION PLAN:**

ACTIVITY	NO. OF DAYS	MONTH 1				MONTH 2				MONTH 3				MONTH 4				MONTH 5				MONTH 6				MONTH 7			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1. RECEIPT OF THE NTP BY THE SUPPLIER AND PLACEMENT OF ORDER (LOCAL AND FOREIGN)	15	■	■																										
2. PRODUCTION AND DELIVERY OF GOODS BY LOCAL AND FOREIGN SUPPLIERS	77		■	■	■	■	■	■	■	■	■	■	■																
3. RELEASE OF GOODS FROM CUSTOMS (PORT OF MANILA) AND DELIVERY TO WAREHOUSE FOR FOREIGN SUPPLIERS	28				■			■				■				■													
4. SUPPLIER TO CHECK THE GOODS IN PREPARATION FOR THE PRE-DELIVERY INSPECTION	28					■			■			■				■													
5. PRE-DELIVERY QC INSPECTION BY DEPED INSPECTORS	28						■				■				■														
6. PACKAGING AND SEALING	28						■				■				■														
7. DELIVERY TO RECIPIENT SCHOOLS	140						■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
8. CONTINGENCY	20																										■	■	■