

FY 2019

Department of Education

BUREAU OF LEARNING RESOURCES

**PROJECT: MASS PRODUCTION AND SUPPLY AND DELIVERY OF 2,882 SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO
584 PUBLIC JUNIOR HIGH SCHOOLS FOR GRADES 7 TO 10**

MASS PRODUCTION

CONTRACT COMPLETION PERIOD: 240 CALENDAR DAYS

CONTRACT/PROJECT IMPLEMENTATION PLAN

ACTIVITY	NO. OF DAYS	MONTH 1				MONTH 2				MONTH 3				MONTH 4				MONTH 5				MONTH 6				MONTH 7				MONTH 8			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1. RECEIPT OF NTP BY THE SUPPLIER, PLANNING, AND TECHNOLOGY TRANSFER	15	■	■																														
2. PROCUREMENT OF MATERIALS	110		■	■	■	■	■	■	■	■	■	■	■	■	■	■	■																
3. FABRICATION OF MOLDS AND DIES	30			■	■	■	■	■	■																								
4. FABRICATION OF SAMPLES	50				■	■	■	■	■	■	■	■	■																				
5. INSPECTION/EVALUATION OF SAMPLES	20					■	■	■	■			■	■																				
6. MASS PRODUCTION & IN-HOUSE QC INSPECTION BY MANUFACTURER/SUPPLIER	135					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■								
7. PRE-DELIVERY QC INSPECTION BY DEPED INSPECTORS	38							■	■			■	■			■	■			■	■			■	■								
8. PACKAGING	38							■	■			■	■			■	■			■	■			■	■								
9. DELIVERY TO RECIPIENT SCHOOLS	158									■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
10. 10% CONTINGENCY	20																													■	■	■	■