

Project Title: Mass Production and Supply of Science and Mathematics Equipment Packages to Public Elementary Schools for Grades 1 to 3 and Grades 4 to 6
Public Junior High Schools for Grades 7 to 10, and Public Senior High School for Grades 11 to 12 (CORE & STEM)

MASS PRODUCTION (SME 2022) - GANTT CHART

ACTIVITY	No. of Days	JANUARY																																						
		Week 1							Week 2							Week 3							Week 4																	
		1	2	3	4	5	6	7	8	9	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#								
CONTRACT PERIOD - SUPPLIER																																								
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.	3																																						
2	Procurement of Raw Materials	50																																						
3	Fabrication of Molds and Dies	30																																						
4	Fabrication and Submission of Samples	60																																						
5	Sample Evaluation	20																																						
6	Mass Production	154																																						
7	Pre-distribution Quality Assurance Inspection	30																																						
8	Sealing and Packaging (for pick-up of Logistics)	30																																						
TOTAL CONTRACT PERIOD		210																																						
CONTRACT PERIOD - LOGISTICS																																								
1	Delivery to Recipient Schools	30																																						

Project Title: _____

ACTIVITY		FEBRUARY																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																															
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
TOTAL CONTRACT PERIOD																															
CONTRACT PERIOD - LOGISTICS																															
1	Delivery to Recipient Schools																														

Project Title:

ACTIVITY		MARCH																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																															
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
TOTAL CONTRACT PERIOD																															
CONTRACT PERIOD - LOGISTICS																															
1	Delivery to Recipient Schools																														

Project Title:

ACTIVITY		APRIL																											
		Week 1							Week 2							Week 3							Week 4						
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																													
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																												
2	Procurment of Raw Materials																												
3	Fabrication of Molds and Dies																												
4	Fabrication and Submission of Samples																												
5	Sample Evaluation																												
6	Mass Production																												
7	Pre-distribution Quality Assurance Inspection																												
8	Sealing and Packaging (for pick-up of Logistics)																												
TOTAL CONTRACT PERIOD																													
CONTRACT PERIOD - LOGISTICS																													
1	Delivery to Recipient Schools																												

Project Title:

ACTIVITY		2022 CALENDAR																														
		MAY																														
		Week 1							Week 2							Week 3							Week 4									
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	
CONTRACT PERIOD - SUPPLIER																																
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																															
2	Procurment of Raw Materials																															
3	Fabrication of Molds and Dies																															
4	Fabrication and Submission of Samples																															
5	Sample Evaluation																															
6	Mass Production																															
7	Pre-distribution Quality Assurance Inspection																															
8	Sealing and Packaging (for pick-up of Logistics)																															
TOTAL CONTRACT PERIOD																																
CONTRACT PERIOD - LOGISTICS																																
1	Delivery to Recipient Schools																															

Project Title:

ACTIVITY		JUNE																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																															
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
TOTAL CONTRACT PERIOD																															
CONTRACT PERIOD - LOGISTICS																															
1	Delivery to Recipient Schools																														

Project Title:

ACTIVITY		JULY																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																															
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
TOTAL CONTRACT PERIOD																															
CONTRACT PERIOD - LOGISTICS																															
1	Delivery to Recipient Schools																														

Project Title:

ACTIVITY		AUGUST																													
		Week 1							Week 2							Week 3							Week 4								
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																															
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																														
2	Procurment of Raw Materials																														
3	Fabrication of Molds and Dies																														
4	Fabrication and Submission of Samples																														
5	Sample Evaluation																														
6	Mass Production																														
7	Pre-distribution Quality Assurance Inspection																														
8	Sealing and Packaging (for pick-up of Logistics)																														
TOTAL CONTRACT PERIOD																															
CONTRACT PERIOD - LOGISTICS																															
1	Delivery to Recipient Schools																														

Project Title:

ACTIVITY		SEPTEMBER																												OCTOBER																				
		Week 1							Week 2							Week 3							Week 4							Week 1							Week 2							Week						
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																																																		
1	Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer.																																																	
2	Procurment of Raw Materials																																																	
3	Fabrication of Molds and Dies																																																	
4	Fabrication and Submission of Samples																																																	
5	Sample Evaluation																																																	
6	Mass Production	█																																																
7	Pre-distribution Quality Assurance Inspection								█																																									
8	Sealing and Packaging (for pick-up of Logistics)								█																																									
TOTAL CONTRACT PERIOD																																																		
CONTRACT PERIOD - LOGISTICS																																																		
1	Delivery to Recipient Schools																													█																				

Project Title:

ACTIVITY		JUNE															
		Week 2				Week 3				Week 4							
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
CONTRACT PERIOD - SUPPLIER																	
1	Receipt of Notice to Proceed by the Supplier																
2	Placement of Order and Delivery of Goods by Local and Foreign Suppliers																
3	Release of Goods from Customs (Port of Manila) and Delivery to Warehouse (for Foreign Suppliers)																
4	Conduct of Inventory and Initial Quality Control Inspection by the Supplier																
5	Pre-distribution Quality Assurance Inspection																
6	Sealing and Packaging (For Pick Up of Logistics)																
TOTAL CONTRACT PERIOD																	
CONTRACT PERIOD - LOGISTICS																	
7	Delivery to Recipient Schools																