

Project Title: Mass Production, Supply, Distribution, Configuration, Testing, Commissioning, Training, and Maintenance of TVL Tools and Equipment Packages to Public Senior High Schools (Various Tools and Equipment)

Mass Production: **120 Calendar Days**

ACTIVITY	No. of Days	MONTH 1															
		Week 1						Week 2						Week 3			
		#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#
1 Receipt of Notice to Proceed by the Supplier; Planning and Technology Transfer	2																
2 Procurement of Raw Materials	20																
3 Fabrication of Dies	20																
4 Fabrication and Submission of Samples	20																
5 Sample Evaluation	14																
6 Mass Production	40																
7 Pre-distribution Quality Assurance Inspection	10																
8 Sealing and Packaging	10																
9 Delivery to Recipient Schools	45																

	MONTH 4																																						
Week 4							Week 1							Week 2							Week 3							Week 4											
#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#	#						