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1
Reciept of Notice to 

Proceed
2

2

Placement of Order and 

Delivery of Goods by 

Local and Foreign 

Suppliers

120

3

Release of Goods from 

Customs (Port of 

Manila) and Delivery to 

Warehouse (for Foreign 

Suppliers)

30

4

Conduct of Inventory 

and Intial Quality 

Control Inspection by 

the Supplier

30

5 Pre-Delivery Inspection 30

6 Sealing and Packaging 30

7
Delivery to Recipient 

Schools
180

Total No. of Days for

Lots 1,2 and 4
240 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15 15

Total No. of Days for

Lot 3
180
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