Republic of the Philippines

Bepartment of Education
PROCUREMENT MANAGEMENT SERVICE

Bids and Awards Committee IV

SUBJECT BID BULLETIN No. 1

PROJECT NO. 2025c¢-BEA2(031)-BIV-CB-038

PROJECT Procurement of Test Materials for the 2024 Philippine
Educational Placement Test (PEPT) — Regular
Administration

DATE October 13, 2025

This Bid Bulletin is hereby issued for the information and guidance of all prospective
bidders and shall form an integral part of the bidding documents issued earlier for the above

project.

I. Section I. Invitation to Bid, Item No. 5(b), page 9, and Bidder’s Information
Sheet, Annex A to the bidding documents, are hereby amended.
The cost of the Bidding Documents is hereby revised, as follows:

Lot No. (In PhP)

Bidding Documents Fee

1 9,000.00

2 7,000.00

3 9,000.00

TOTAL 25,000.00

II. Section I. Invitation to Bid, Item 7, page 9, is hereby amended to be read as
follows:

D - JRY -

“Bids must be duly received by the BAC Secretariat on or before
10:00 A.M. (Philippine Standard Time), of October 20, 2025 at
Office Facility of the former Systems Division (near Motorpool area),
DepEd Complex, Meralco Ave., Pasig City. Bids will be opened
immediately after the aforementioned deadline for receipt of bids,
in the presence of the bidders’ representatives who choose to attend

the activity.

Late bids shall not be accepted. xxx”
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BAGONG PILIPINAS

BAC Secretariat Division
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Doc. Ref. Code

ProcMS_BACSD_F009

Rev

00

Effectivity

09.20.21

Page

10f7

Email Address: depedcentral.bacsecretariat@deped.gov.ph




III. Section II. Instructions to Bidders. Item No. 2, page 12, is hereby amended as
follows:

“2.1. The GOP, through the source of funding General
Appropriations Act (GAA) 2024 in the amount of Philippine Pesos
Thirteen Million, One Hundred Thirty-Seven Thousand, Thirteen
and 72/100 (Php13,137,013.72) only.

2.2. The source of funding is the GAA 2024 under 2024 NASBE
(Continuing Fund). Pursuant to NBC No. 590, the funds for this
project shall be valid for release, obligation, and disbursement until
December 31, 2025, subject to any subsequent issuance to this
effect.”

IV. Section VI. Schedule of Requirements, Item A, Lot No. 3, pages 38-39, is hereby
amended as follows:

Original Provision
Milestone Description Q(‘::a:;’til‘::;as Delivery Period
Delivery of Regular 20-calendar days
PEPT Test Materials from the receipt
e Pick-up period of the NTP by the
from Lot No. 1 successful bidder
Service  Provider
(Luzon) and
Delivery of Test
Materials to Luzon
1 SDO 30,000
e Pick-up period 25-calendar days
from Lot No. 1 from the receipt
Service  Provider of the NTP by the
(VisMin) and successful bidder
Delivery of Test
Materials to
VisMin SDO
Retrieval of Regular 20-calendar days
PEPT Test Materials after Milestone 1
e Retrieval of Test
Materials to
2 Luzon SDO 80,008
e Retrieval of Test 25-calendar days
Materials to after Milestone 3
Luzon SDO
15-calendar days
3 Delivery of CORs 30,000 after Milestone 4
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Amended Provision
Milestone Description Q(léao!;tilet;?s Delivery Period
Delivery of Test Materials
Pick-up period 25 calendar
from Lot No. 1 days from the
Service Provider receipt of the
1 (Luzon) and Notice to
Delivery of Test Proceed (NTP) by
Materials to Luzon the successful
SDO bidder
Pick-up period
from Lot No. 1 30.000 Note: The pick-
Service  Provider ’ up period and
(VisMin) and delivery of test
Delivery of Test materials to
2 Materials to Luzon SDO shall
VisMin SDO begin five (5)
days earlier
than to Vismin
SDO
Retrieval of Test Materials
Retrieval of Test 20 calendar days
Materials to Luzon from the day
3 SDO after the
= successful test
administration
Retrieval of Test 30,000 25 calendar days
Materials to Luzon from the day
4 SDO after the
= successful test
administration
Delivery of 15 calendar days
5 Certificates of 30,000 after Milestone 4
Ratings

V. Section VI. Schedule of Requirements, Item B, page 39, is hereby amended as

follows:

Original Provision

Amended Provision

Lot 3 — Delivery and Retrieval of
Test Materials (NAT Grade 10)

Lot 3 — Delivery and Retrieval of Test

Materials 2024 Philippine
Educational Placement Test (PEPT)

- Regular Administration
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VI.

Section VI. Schedule

amended as follows:

of Requirements,

Item B, Tentative
Implementation Timeline of 2024 Regular PEPT, pages 41-42, is hereby

Original Provision

Lot 1

Lot 2

Lot 3

Idle (Turn-over of NCMs,
printing of sample NCMs;
approval of final NCMs

(4 Calendar Days)

Turn-over of Variable of
Scannable ASs

(1 Calendar Day)

Printing, inserting, and
packing period of Non-
Classified Materials

(4 Calendar Days)

Idle (Lay-outing of SASs

Oct 3-5, 2025 (3 CD)

Presentation of
customized design of
Scannable ASs

(1 Calendar Day)

Idle (Approval of SASs)

(1 Calendar Day)

Idle (Delivery of NCMs to
Lot 2 service provider)

(1 Calendar Day)

Printing, packing, and
labeling of Scannable AS
and NCMs

(8 Calendar Days)

Idle (TMs is for printing)

(18 Calendar Days)

Idle (Delivery of SASs and
NCMs to Lot 1 service
provider)

(1 Calendar Day)

Idle (Pick-up of batches of
TMs from Lot 1

(3 Calendar Days)

Printing, stitching,
numbering, labeling, and
packing period of Test
Booklets

(10 Calendar Days)

Idle (between activity and
warehousing start)

(51 Calendar Days)

Idle (between printing end
and batching start)

(64 Calendar Days)

Delivery of Test Materials
to Luzon SDO

(20 Calendar Days)

Delivery of Test Materials
to VisMin SDO

(25 Calendar Days)

Date of Administration

Luzon - Nov 16, 2025

Q’«\@&‘@
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VisMin — Nov 23, 2025

Warehousing (starts 10
days after first day of
retrieval; 3 months)

(3 months)

Batching, sorting,
verification of
documentary
requirements, accounting,
scanning, and processing
of test results and
statistical data output
requirements

(35 Calendar Days)

Idle (between delivery end
and retrieval start)

(6 Calendar Days)

Printing of Certificate of
Ratings (CORs)

(1 Calendar Day)

Submission of statistical
data outputs

(1 Calendar Day)

Retrieval of Test Materials
to Luzon SDO

(20 Calendar Days)

Warehousing (starts 10
days after first day of
retrieval; 1 year)

(1 year)

Retrieval of Test Materials
to VisMin SDO

(25 Calendar Days)

Delivery of Certificate of
Ratings

(15 days)

Timeline (with idle period)

161 Calendar Days

Timeline (with idle period)

481 Calendar Days

Timeline (with idle period)

132 Calendar Days

Total of CD as per
Contract

109 Calendar Days

Total of CD as per
Contract

412 Calendar Days

Total of CD as per Contract

105 Calendar Days

Amended Provision

Lot 1

Lot 2

Lot 3

Idle (Turn-over of NCMs,
printing of sample NCMs;
approval of final NCMs

(4 Calendar Days)

Turn-over of Variable of
Scannable ASs

(1 Calendar Day)

Printing, inserting, and
packing period of Non-
Classified Materials

Idle (Lay-outing of SASs

Oct 3-5, 2025 (3 CD)

Idle (TMs is for printing)

(18 Calendar Days)
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(4 Calendar Days)

Presentation of
customized design of
Scannable ASs

(1 Calendar Day)

Idle (Approval of SASs)

(1 Calendar Day)

Idle (Delivery of NCMs to
Lot 2 service provider)

(1 Calendar Day)

Printing, packing, and
labeling of Scannable AS
and NCMs

(8 Calendar Days)

Idle (Delivery of SASs and
NCMs to Lot 1 service
provider)

(1 Calendar Day)

Idle (Pick-up of batches of
TMs from Lot 1

(8 Calendar Days)

Printing, stitching,
numbering, labeling, and
packing period of Test
Booklets

(10 Calendar Days)

Idle (between activity and
warehousing start)

(51 Calendar Days)

Idle (between printing end
and batching start)

(64 Calendar Days)

Delivery of Test Materials
to Luzon SDO

(25 Calendar Days)

Note: The pick-up period
and delivery of test
materials to Luzon SDO
shall begin five days
earlier than to VisMin
SDO

Delivery of Test Materials
to VisMin SDO

(25 Calendar Days)

Date of Administration

Luzon - Nov 16, 2025
VisMin — Nov 23, 2025

Warehousing (starts 10
days after first day of
retrieval; 3 months)

Batching, sorting,
verification of
documentary
requirements, accounting,

Idle (between delivery end
and retrieval start)

(6 Calendar Days)

Gb-p bl

Page 6 of 7




(3 months)

scanning, and processing
of test results and
statistical data output
requirements

(35 Calendar Days)

Printing of Certificate of
Ratings (CORs)

(1 Calendar Day)

Submission of statistical
data outputs

(1 Calendar Day)

Retrieval of Test Materials
from Luzon SDO

(20 Calendar Days)

Warehousing (starts 10
days after first day of
retrieval; 1 year)

(1 year)

Retrieval of Test Materials
from VisMin SDO

(25 Calendar Days)

Delivery of Certificate of
Ratings

(15 days)

Timeline (with idle period)

161 Calendar Days

Timeline (with idle period)

481 Calendar Days

Timeline (with idle period)

132 Calendar Days

Total of CD as per
Contract

109 Calendar Days

Total of CD as per
Contract

412 Calendar Days

Total of CD as per Contract

105 Calendar Days

All other provisions not herein modified shall remain in full force and effect.

For your information and guidance.

248
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ATTY. MARCELINO G. VELOSO III
Assistant Secretary and BAC IV Chairperson




This form is not for sale, and may be reproduced. Information to be provided may be supported by additional documents for firm's security.

Republic of the Philippines
Department of Education
Procurement Management Service
BAC Secretariat Division

ANNEX “A”

BIDDER’S INFORMATION SHEET

Directions: Please fill out all information requested legibly. Also, place a checkmark (¢) in the box(es) corresponding to all applicable items.

PROJECT NO.: 2025¢c-BEA2(031)-BIV-CB-038

PROJECT: Procurement of Test Materials for the

To be filled by ProcMS-BACSec staff only:

Control No.:

2024 Philippine Educational

Placement Test (PEPT) — Regular Administration

TOTAL ABC: PhP13,137,013.72

Cost of Bidding Documents

Lot No. 1 PhP9,000.00
Lot No. 2 PhP7,000.00
Lot No. 3 PhP9,000.00

DATE

GENERAL INFORMATION

FULL NAME OF FIRM/COMPANY:

ADDRESS

TEL. NO(S).

FAX NO(S).

EMAIL ADD.

PERSON MANAGING AFFAIRS OF THE FIRM

NAME

POSITION

TEL. NO.

MOBILE NO.

AUTHORIZED REPRESENTATIVE

NAME

POSITION

TEL. NO.

MOBILE NO.

Where did you find out about this project? I:l PhilGEPS

Your Firm/Company will join in the following lots: |:| Lot
Date:

Date:
Received from Procurement Management Service — BAC Secretariat Division the following:

Bid Docs: OR No:
OR No:

|:| DepEd website |:| Bulletin Board

Amount:

Amount:

Document(s)

Received by

Printed Name

- Date Received
Signature

Bidding Documents

OO~

1. Interested Bidders may signify their intent to purchase the Bidding Documents through email at depedcentral.bacsecretariat@deped.gov.ph by

accomplishing this form.

2. Upon receipt of the bidder’s information sheet, the BAC Secretariat Division will send through email the details of the DECS OSEC Trust Fund Account

for payment.

3. Upon payment, bidders may send through email the proof of payment before the deadline for submission of bids indicated in the Invitation to Bid, Bidding

Documents or Bid Bulletin.

4. Upon receipt of proof of payment, the BAC Secretariat will send the electronic copy of the Bidding Documents.

Room M-512, 5th Floor, Mabini Building, DepEd Complex, Meralco Avenue, Pasig City 1600
Telephone No.: (02) 8633-9343; 8636-6542
Email Address: depedcentral.bacsecretariat@deped.gov.ph
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