

**DEPARTMENT OF EDUCATION
CY 2008 UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**

Name of Office: National Educators Academy of the Philippines (NEAP)

NO.	PROJECT	ACTIVITIES	TARGET DATE	SOURCE OF FUND	ESTIMATED BUDGET and MODE OF PROCUREMENT			
					Competitive Bidding	Shopping	Negotiated/ Direct Contracting	Negotiation (A to A)
1	Project turn around:LPS							
	> Training Program on Basic Course on SBM			GOP				
		1 C-1_ BL N-48 Palawan & Puerto Princesa	July 23-26				Php 250,000/ Cluster	
		2 C-2- BL N-63 Pangasinan, Lingayen, San Carlos, Urdaneta City, Cagayan Isabela, Nueva Ecija, Quirino, Bulacan, Nueva Viscaya, Pampanga, Zambales, Aurora & Tarlac City	July 30- Aug. 2				Php 250,000/ Cluster	
		3 C-3- BL N-23 Quezon, Rizal, Quezon City, kalinga, Mt.Province & Apayao	July 30- Aug. 2				Php 250,000/ Cluster	
		4 C-4-BL N-31 Camarines Sur,Catanduanes,Masbate,Sorsogon,Ligao	July 30- Aug. 2				Php 250,000/ Cluster	
		5 C-5- BL N-65 Aklan, Antique,Cadiz City,Capiz, iloilo, Negros Occ., San Carlos City,Silay City, Sagay City, Kabankalan City	July 30- Aug. 2				Php 250,000/ Cluster	
		6 C-6-BV N-38 Cebu, Negros Oriental,Tanjay City,Calbayog City,Leyte,Northern Samar	August 6-9				Php 250,000/ Cluster	
		7 C-7-BV N-32 Zamboanga del Norte, Zamboanga del Sur, Basilan, Zamboanga Sibugay	August 6-9				Php 250,000/ Cluster	
		8 C-8-BV bukidnon, misamis Oriental,Misamis Occ., Ozamis, Lanao del Norte, Lanao Sur 1 & Lanao Sur 2	August 6-9				Php 250,000/ Cluster	
		9 C-9-BM N-55 Sulu 1 and Marawi City	August 13-16				Php 250,000/ Cluster	
		10 C-10-BM N-69 Maguindanao and Shariff Kabunsuan	August 13-16				Php 250,000/ Cluster	
		11 C-11-BM N-46 Davao City, Davao Oreintal, Panabo City, Compostela Valley and IGACOS	August 13-16				Php 250,000/ Cluster	
		12 29 Cotabato City, Sarangani, Koronadal and North Cotabato	August 20-23				Php 250,000/ Cluster	
		13 N71 Sultan Kudarat	August 20-23				Php 250,000/ Cluster	
		14 C-14-BHLV N-42 Isabela, Cauayan city, Cavite,Quezon, Occ.Mindoro, Oriental Mindoro,Camarines Sur,Cadiz City, Iloilo City, Negros Occ.,Silay City, Negros oriental,Tagbilaran City, kalinga and Mt.Province	August 20-23				Php 250,000/ Cluster	
		15 C-15 -BHLV N-48 Zamboanga del Norte, Zamboanga del Sur, Sulu 1, Zanboanga Sibugay, Cgayab de Oro, Sarangani Misamis Oriental, Compostela Valley,Cotabato City, North Cotabato,Sultan Kudarat,South Cotabato	August 20-23				Php 250,000/ Cluster	
		16 C-16-BHM N-43 Tawi-tawi, Lanao del Sur 1, Lanao del Sur 2, Sulu 2, Maguindanao,Basilan, Marawi City	August 20-23				Php 250,000/ Cluster	

DEPARTMENT OF EDUCATION
CY 2008 UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

Name of Office: National Educators Academy of the Philippines (NEAP)

NO.	PROJECT	ACTIVITIES	TARGET DATE	SOURCE OF FUND	ESTIMATED BUDGET and MODE OF PROCUREMENT			
					Competitive Bidding	Shopping	Negotiated/ Direct Contracting	Negotiation (A to A)
		17 C-C-TVSS	August 20-23				Php 250,000/ Cluster	
		C-C-NLPS	August 27-30				Php 250,000/ Cluster	
2	Project Turn Around							
	> Training Program on School Improvement Plan (Pre-requisite: BCSBM)			GOP				
		1 C - 1 - Sel (R.O I - Pangasinan)	August 5-9				Php 250,000/ Cluster	
		2 C - 2 - Sel (R.O II - Isabela)	August 5-9				Php 250,000/ Cluster	
		3 C - 3 - Sel (R.O II - Isabela)	August 5-9				Php 250,000/ Cluster	
		4 C - 4 - Sel (R.O III - Nueva Viscaya)	August 12-16				Php 250,000/ Cluster	
		5 C - 5 - Sel (R.O IV-A - Quezon)	August 12-16				Php 250,000/ Cluster	
		6 C - 6 - Sel (R.O IV-A - Quezon)	August 12-16				Php 250,000/ Cluster	
		7 C - 7 - Sel (R.O IV-B - Palawan)	August 19-23				Php 250,000/ Cluster	
		8 C - 8 - Sel (R.O IV-B - Palawan)	August 19-23				Php 250,000/ Cluster	
		9 C - 9 - SEV (R.O VII - Cebu)	August 19-23				Php 250,000/ Cluster	
		10 C - 10 - SEV (R.O V - Cam Sur)	August 26-30				Php 250,000/ Cluster	
		11 C - 11 - SEM (R.O X - Misamis Or.)	August 26-30				Php 250,000/ Cluster	
		12 C - 12 - SEM (R.O X - Bukidnon)	August 26-30				Php 250,000/ Cluster	
		13 C - 13 - SHL (R.O.s I and II)	September 2-6				Php 250,000/ Cluster	
		14 C - 14 - SHL (R.O II)	September 2-6				Php 250,000/ Cluster	
		15 C - 15 - SHL (R.O V - Iriga)	September 2-6				Php 250,000/ Cluster	
		16 C - 16 - SHI (R.O V - Iriga)	September 9-13				Php 250,000/ Cluster	
		17 C - 17 - SHV	September 9-13				Php 250,000/ Cluster	
		18 C - 18 - Sh-TVSS	September 9-13				Php 250,000/ Cluster	
3	Project Turn Around							
	> Training Workshop on Instructional Leadership Course (Pre-requisite: BCSBM)			GOP				
		1 C - IE - 1 (R.O V)	July 21-25				Php 250,000/ Cluster	
		2 C - IE - 2 (R.O V)	July 28- Aug. 1				Php 250,000/ Cluster	
		3 C - IE - 3 (R.O X)	August 11-15				Php 250,000/ Cluster	
		4 C - IE - 4 (R.OX)	August 11-15				Php 250,000/ Cluster	
		5 C - IE - 5 (R.O IV-A)	September 15-19				Php 250,000/ Cluster	
		6 C - IE - 6 (R.O XII & ARMM)	September 22-26				Php 250,000/ Cluster	
		7 C - IE - TVSS - 7	Sept. 29-Oct. 3				Php 250,000/ Cluster	
4	Superintendents Academy			GOP				
		4.1 Transformational Leadership	@ least 11 batches,June-Dec.				Php 250,000/ Cluster	
		4.2 Division Education Development Plan (DEDP)- Phase 1	@ least 12 batches,June-Dec.				Php 250,000/ Cluster	
		4.3 DEDP- Phase 2	@ least 13 batches,June-Dec.				Php 250,000/ Cluster	
5	Trainers Academy			GOP				
		5.1 Basic Training Mangement Course	@ least 5 batches,June-Dec.				Php 250,000/ Cluster	
		5.2 Training in Facilitation Skills	@ least 5 batches,June-Dec.				Php 250,000/ Cluster	
		5.3 Training Workshop of Desgning Training Programs	@ least 3 batches,June-Dec.				Php 250,000/ Cluster	
		5.4 Assessment and Evaluation of SIP Trainers	@ least 4 batches,June-Dec.				Php 250,000/ Cluster	
		5.5 Training of Assessors - Batch 1	@ 8 Regions @ 6 pax/region, Aug. 21-24				Php 250,000/ Cluster	
		5.6 Training of Assessors - Batch 2	@ 9 Regions @ 9 pax/region, Sept.				Php 250,000/ Cluster	
		5.7 Assessment Trainers	@ least 3 batches, 60 Shs/batch @ 3 region,Sept.				Php 250,000/ Cluster	
6	Curriculum review and Development			GOP				
		6.1 Finalization of SBM Modules	@least 1 batch,December				Php250,000.00	
		6.2 Review and updating of Professional Development Program Framework for SHs.	@least 1 batch,October				Php250,000.00	
		6.3 Annual Conference and Planning workshop of NEAP Faculty,RPs, Assessors Staff	@least 1 batch,December				Php175,000.00	
7	Supervisors Academy			GOP				

