

**DepED Internet Connectivity Project
as of May 18, 2009**

BATCH	NO. OF SCHOOLS	NO. OF GILAS CONNECTED SCHOOLS	NO. OF SCHOOLS TO BE CONNECTED
1	548	379	169
2	515	195	320
3	959	298	661
4	4,628	1,064	3,564
TOTAL	6,650	1,936	4,714

DepED Internet Connectivity Project (Batch-1)

Cyber Corridor Schools

as of May 18, 2009

No.	Region	Division	Municipality/City	No. of Cyber Corridor Schools	No. of GILAS Connected Schools	No. of Schools to be Connected
1	NCR	Metro Manila	Manila	32	25	7
2			Quezon City	46	44	2
3			Pasay City	9	6	3
4			Caloocan City	30	1	29
5			Mandaluyong City	8	6	2
6			Marikina City	10	9	1
7			Makati City	10	8	2
8			Pasig/San Juan City	13	11	2
9			Paranaque City	9	8	1
10			Las Pinas City	7	7	0
11			Valenzuela City	17	15	2
12			Malabon Navotas	13	6	7
13			Taguig Pateros	12	7	5
14			Muntinlupa City	4	4	0
15	III	Bulacan	Baliwag	4	1	3
16			Marilao	2	2	0
17			Meycauayan	1	1	0
18			Malolos City	3	1	2
19			Calumpit	4	0	4
20		Pampanga	Angeles	9	8	1
21	Mabalacat		8	3	5	
23	IV-A	Lipa City		15	13	2
24				8	1	7
25		Laguna	Sta. Rosa City	19	12	7
26			Los Banos	2	2	0
28			San Pablo City	14	13	1
29		Cavite	Dasmaringas	8	8	0
30			Bacoor	4	4	0
31			Imus	3	2	1
32			Cavite City	2	2	0
33	VI	Bacolod City	22	18	4	
34		Iloilo City	13	13	0	
35	VII	Metro Cebu	Cebu City	49	32	17
36			Mandaue City	13	13	0
39			Lapu-Lapu City	24	24	0
42	X	Cagayan de Oro City		34	18	16
43	XI	Davao City		67	31	36
TOTAL				548	379	169

DepED Internet Connectivity Project (Batch-2)
National High Schools in the capital of each province outside the Cyber Corridor Provinces
as of May 18, 2009

REGION	NO. OF NHS IN THE CAPITAL	NO. OF GILAS CONNECTED	NO. OF SCHOOLS TO BE CONNECTED
I	17	6	11
II	34	6	28
III	28	12	16
IV-A	42	19	23
IV-B	36	14	22
V	51	9	42
VI	18	8	10
VII	19	11	8
VIII	46	12	34
IX	33	22	11
X	26	9	17
XI	28	11	17
XII	32	21	11
CARAGA	47	16	31
CAR	34	3	31
ARMM	24	16	8
NCR	0	0	0
TOTAL	515	195	320

DepED Internet Connectivity Project (Batch-3)
Remaining secondary schools within the TELCOS coverage area
as of May 18, 2009

REGION	NO. OF SCHOOLS OUTSIDE COVERAGE AREA	NO. OF GILAS CONNECTED SCHOOLS	NO. OF SCHOOLS TO BE CONNECTED
I	137	47	90
II	6	1	5
III	55	5	50
IV-A	85	8	77
IV-B	19	2	17
V	50	14	36
VI	220	49	171
VII	132	50	82
VIII	90	36	54
IX	21	11	10
X	44	22	22
XI	28	5	23
XII	47	42	5
CARAGA	8	5	3
CAR	15	0	15
ARMM	2	1	1
NCR	0	0	0
TOTAL	959	298	661

DepED Internet Connectivity Project (Batch-4)
Outside coverage area of TELCOS (Satellite)
as of May 18, 2009

REGION	NO. OF SCHOOLS OUTSIDE COVERAGE AREA	NO. OF GILAS CONNECTED SCHOOLS	NO. OF SCHOOLS TO BE CONNECTED
I	307	28	279
II	310	19	291
III	388	82	306
IV-A	376	130	246
IV-B	285	18	267
V	481	15	466
VI	330	51	279
VII	373	168	205
VIII	261	22	239
IX	276	111	165
X	174	105	69
XI	156	14	142
XII	253	170	83
CARAGA	242	43	199
CAR	194	4	190
ARMM	222	84	138
NCR	0	0	0
TOTAL	4,628	1,064	3,564