

FY 2019

Department of Education

BUREAU OF LEARNING RESOURCES

**PROJECT: MASS PRODUCTION AND SUPPLY AND DELIVERY OF 2,882 SCIENCE AND MATHEMATICS EQUIPMENT PACKAGES TO
584 PUBLIC JUNIOR HIGH SCHOOLS FOR GRADES 7 TO 10**

MARKET ITEMS

CONTRACT COMPLETION PERIOD: 240 CALENDAR DAYS

CONTRACT IMPLEMENTATION PLAN:

ACTIVITY	NO. OF DAYS	MONTH 1				MONTH 2				MONTH 3				MONTH 4				MONTH 5				MONTH 6				MONTH 7				MONTH 8			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1. RECEIPT OF THE NTP BY THE SUPPLIER AND PLACEMENT OF ORDER (LOCAL AND FOREIGN)	15	■	■																														
2. PRODUCTION AND DELIVERY OF GOODS BY LOCAL AND FOREIGN SUPPLIERS	150	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■								
3. RELEASE OF GOODS FROM CUSTOMS (PORT OF MANILA) AND DELIVERY TO WAREHOUSE FOR FOREIGN SUPPLIERS	38					■				■				■				■				■											
4. SUPPLIER TO CHECK THE GOODS IN PREPARATION FOR THE PRE-DELIVERY INSPECTION	38						■				■				■				■				■										
5. PRE-DELIVERY QC INSPECTION BY DEPED INSPECTORS	38							■				■				■				■				■									
6. PACKAGING AND SEALING	38							■				■				■				■				■									
7. DELIVERY TO RECIPIENT SCHOOLS	158									■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
8. 10% CONTINGENCY	20																													■	■	■	■