

FY 2019

Department of Education

BUREAU OF LEARNING RESOURCES

PROJECT: Supply and Delivery of 2,882 Science and Mathematics Equipment Packages to 584 Public Junior High Schools for Grades Seven (7) to Ten (10)

MARKET ITEMS

CONTRACT COMPLETION PERIOD: 300 CALENDAR DAYS

CONTRACT IMPLEMENTATION PLAN:

ACTIVITY	NO. OF DAYS	MONTH 1				MONTH 2				MONTH 3				MONTH 4				MONTH 5				MONTH 6				MONTH 7				MONTH 8				MONTH 9				MONTH 10			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
		1. RECEIPT OF THE NTP BY THE SUPPLIER AND PLACEMENT OF ORDER (LOCAL AND FOREIGN)	15	■	■																																				
2. PRODUCTION AND DELIVERY OF GOODS BY LOCAL AND FOREIGN SUPPLIERS	210	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■								
3. RELEASE OF GOODS FROM CUSTOMS (PORT OF MANILA) AND DELIVERY TO WAREHOUSE (FOR FOREIGN SUPPLIERS)	42									■					■					■					■				■												
4. SUPPLIER TO CHECK THE GOODS IN PREPARATION FOR THE PRE-DELIVERY INSPECTION	42										■					■					■				■				■												
5. PRE-DELIVERY QC INSPECTION BY DEPED INSPECTORS	42										■					■					■				■				■												
6. PACKAGING AND SEALING	42										■					■					■				■				■												
7. DELIVERY TO RECIPIENT SCHOOLS	180													■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
8. 10% CONTINGENCY	30																																					■	■	■	■